



Delhi Tourism & Transportation Development Corporation Ltd.

18-A, DDA SCO Complex, Defence Colony, New Delhi - 110 024

Expression of Interest for technical & qualitative review/assessment of Signature Bridge Project

Expression of Interest is invited from credible agencies having more than 10 years experience in the field of technical and qualitative review/assessment of big projects costing more than Rs. 500 crore. Willing agencies/ organization send their EOI / proposals indicating turnover of last 3 years, past experience - name of project, and terms of reference, and cost of project and core competence including indicative cost and time period involved to carry out assignment. Selection of agency would be done on QCBS basis.

Project Brief: DTTDC is constructing a cable stayed Signature Bridge and approaches at Wazirabad at a total cost of Rs. 1131 Crore (Main Bridge: Rs. 631.81 Crore, Approaches: Rs. 348.90 Crore and Misc Works: Rs. 89.31 Crore). As present, work on main bridge has been completed up to 65% and work on approaches has been completed up to 98% The project has been delayed considerably. A revised estimates of this project has been prepared for Rs. 1594 Crore. The revision of the estimated expenditure is mainly due to the cost escalation and due to some of the new activities.

Brief Terms of Reference: Identify reasons of delay including changes in the design and assess its impact individually on project completion including P-23, project cost and agencies responsible for it. (ii) is action taken by the engineering wing in terms of documentation, legal action or any other recourse under the terms of agreement, adequate and reasonable, so as to be able to protect, the legal interest of the DTTDC, both at present and in future viz a viz other private parties, construction contractors etc. (iii) Assess adequacy and reasonability of initial estimated cost / tender cost and revised estimated cost. Check and verify the expenditure incurred commensurate with progress of work. Identify reasons for cost escalation and reasonability of cost envisaged or paid for. More specifically, additional cost (for extra item) paid or envisaged for P-23 pillar is justified as per contract or not and give reasons and (iv) Assess reasonability of cost provided for consultancy including architecture. Reasons for higher amount of consultancy charges paid or envisaged in the initial estimates and revised estimates and its adequacy under the provisions of agreement and work assigned. Whether retainer-ship / fixed fee paid to consultant is reasonable and justified or not? Last Date: 30 days from the date of advertisement.

Financial Controller