



Delhi Tourism & Transportation Development Corporation Ltd.
(A Government Undertaking)
Wazirabad Bridge Project



Project Office: Near IOC Petrol Pump, Majnu Ka Tilla, Outer Ring Road, Delhi-110 054
Tel:91-11-2381 9595 / 9696, Fax: 91-11-2381 0358, E-mail: wbpdttdc@gmail.com

No: - DTTDC/Engg/WB/EE-II/54(211)/ 4466

Date: - 30/12/2016

To,

✓ The Licensing/ Registering Officer,
North District
Labour Welfare Centre,
Nimri Colony, Ashok Vihar, Phase-IV,
Delhi - 110052

Subject: - Construction of Bridge and its approaches over River Yamuna downstream of existing Bridge at Wazirabad, Delhi SH: - Main Bridge (Cable stayed). **(Regarding – registration certificate under the provision of Contract Labour (R & A) Act, 1970 and rules made thereafter).**


Reference:- Your office letter no. DLC/CLA/ND/2016/2402 dated 29.11.2016

Sir,

This is with reference to your office letter / notice regarding uploading the Information/ documents in the website of our establishment. In this regard, it is submitted that we have uploaded the required information and documents in our website DTTDC.

We further undertake that the information / documents uploaded shall not be password protected or removed from the website without prior permission from your office and same shall be updated every month.

Yours Faithfully


(N. K. Sarin)
Executive Engineer-II
WBP, DTTDC Ltd.

N.O.O

1. The Chief Project Manager, WBP, DTTDC, for information please,
2. The Executive Engineer-III, IV, VI & (P), WBP, DTTDC, for information please,
3. The Account Officer- WBP, DTTDC, for information please,


Executive Engineer-II


Contract Labour (Regulation & Abolition) Central Rules FORM XXV

See Rule 82(2)

Return to be sent by the Contractor to the Licensing Officer

Year ending 31st December 2016

1. Name & address of the Principal Employer **DELHI TOURISM & TRANSPORTATION CORPORATION LTD**
Aruna Nagar, Majnu Ka Tila, Near IOCL Petrol Pump
Outer Ring Road, Delhi-110054
2. Name of Establishment / Address **GAMMON-CONSTRUTORA CIDADE-TENSACCIAI JV**
Signature Bridge Project, Majnu Ka Tila, Wazirabad,
Delhi-110054
3. Full Name & Address the Manager or
Person responsible for supervision and
Control of the establishment Er. N. K. Sarin, Executive Engineer- II, Wazirabad Bridge Project
DELHI TOURISM & TRANSPORTATION CORPORATION LTD
Aruna Nagar, Majnu Ka Tila, Near IOCL Petrol Pump
Delhi-110054
4. Number of the Contractors who worked
In the establishment during the year
(give details in Annexure) One
5. Nature of work / operations on which
contract labour was employed Construction of Bridge and its approaches over River Yamuna
Downstream of existing Bridge at Wazirabad, Delhi
SH: Main Bridge (Cable Stayed)
6. Total Number of days during the year
On which contract labour was employed 309 days
7. Total Number of man-days worked by
Contract labour during the year 1,14,330 man-days
8. Maximum number of workmen
Employed directly on any day during
The year 370 men
9. Change, if any, in the management of
The establishment, its location or any
Other particulars furnished to the
Registering Officer in the application
For registration indicating also the dates Er. N. K. Sarin Executive Engineer- II, Wazirabad Bridge Project
DTTDC, Aruna Nagar, Majnu Ka Tila, Near IOCL Petrol Pump
Delhi-110054


Principal Employer
DTTDC LTD

Place: New Delhi
Date: December'2016

ANNEXURE TO FORM

| Name & address of the Contractor | Period of contract | | Nature of Work | Maximum number of workers employed by each Contractor | No. of days worked | No. of man-days worked |
|--|--------------------|---|---|---|--------------------|------------------------|
| | Form | To | | | | |
| Gammon Construtora Cidade Tensacciai JV Signature Bridge Project, DDA Park, Near Majnu Ka Tila, Wazirabad, Delhi-110054 | 20.03.2010 | 19.03.2013 but extended upto 20.03.2015 and now further extended up to 30.06.2017 | Construction of Bridge & Approaches over river Yamuna downstream of existing bridge at Wazirabad, Delhi SH: Main Bridge (Cable stayed) | approx 370 men | 309 | 1,14,330 |



**Principal Employer
DTDC LTD**

Place: New Delhi
Date: December'2016

FORM - VI-B

[See Rule 81 (3)]

Notice of commencement/ completion of Contract work

| SN. | Description | Details | Remarks |
|-----|--|---|---|
| 1 | Name of the principle employer and address | Er. N. K. Sarin, Executive Engineer-II, Wazirabad Bridge Project, Near Petrol Pump, Majnu Ka Tila, Outer Ring Road, Delhi - 110054 | - |
| 2 | Number and date of certificate of registration | Already applied | Not allotted |
| 3 | I / We hereby intimate that the contract work | Construction of Bridge and its Approaches over River Yamuna downstream of existing Bridge at Wazirabad, Delhi.SH: Main Bridge (Cable Stayed). | The work has been commenced with effect from 20.03.2010 and to be completed on 19.03.2013 but extended upto 20.03.2015 and further extended upto 30.06.2017 |


Signature of Principle Employer

To,
The Inspector

.....
.....



Delhi Tourism & Transportation Development Corporation Ltd.
(A Government Undertaking)

Wazirabad Bridge Project

Project Office: Near Petrol Pump, Majnu Ka Tila, Outer Ring Road, Delhi-110 054
Tel:91-11-2381 9595/9696, Fax: 91-11-2381 0358, email: bbw4444@yahoo.in



23

No. DTTDC/Engg/WB/54(224)/ 1042

Dated: February 26, 2010

Acceptance Letter

To,

M/s Gammon – Construtora Cidade – Tensacciai JV,
Gammon House, Veer Savarker Marg,
P. O. Box No. 9129, Prabha Devi,
Mumbai -400025


Subject: Construction of Bridge & its approaches over river Yamuna downstream of existing bridge at Wazirabad, Delhi. SH:-Main Bridge (Cable Stayed).

Sir,

Your tender for the work mentioned above has been accepted on behalf the Managing Director, DTTDC at your lump sum tendered amount of **Rs. 631.81 Crores** (Rupees Six Hundred Thirty One decimal Eight One Crores Only) which is **35.87%** above the estimated cost of **Rs. 465.00 Crores** (Rupees Four Hundred Sixty Five Crores only) put to tender.


2. You are requested to submit the irrevocable Performance Guarantee of **Rs.31,59,05,000/-** (Rupees Thirty One Crores Fifty Nine Lakhs Five Thousand only) within-15 days of issue of this letter. The Performance Guarantee shall be in the form of Deposit at Call Receipt / Banker's cheque /Demand Draft /Pay order of any scheduled bank or Government Securities or Fixed Deposit Receipt or Guarantee Bond of any Scheduled Bank or the State Bank of India in the prescribed form and shall be initially valid up to 60 days after the stipulated date of completion of the work.
3. On receipt of the prescribed Performance Guarantee, necessary letter to commence the work shall be issued and site of the work handed over to you as per requirement.
4. Please note that the time allowed for carrying out the work as entered in the tender {45 (Forty Five) months}, which shall be reckoned from 22 days after the date of issue of this letter.
5. **The following Corrigendums/Letters shall also form part of the Agreement.**
 - (i) Corrigendum No.1- letter no. DTTDC/Engg/WB/23(224)/ 4595 dated 16.03.09.
 - (ii) Corrigendum No. 2- letter no. DTTDC/Engg/WB/23(224)/ 018 dated 02.04.09.
 - (iii) Corrigendum No.3- letter no. DTTDC/Engg/WB/23(224)/ 045 dated 09.04.09.
 - (iv) Your letter no. NIL dated 29.04.09 (an undertaking).
 - (v) Your letter no. P/9369 R- A dated 10.08.09 for extension of validity of tender.
 - (vi) Your letter no. P/9369 R- B dated 14.10.09 for extension of validity of tender.
 - (vii) Your letter no. P/9369 R -G dated 09.12.09 for extension of validity of tender.

Yours faithfully,
For & on behalf of Managing Director, DTTDC


26/2/10

(B.B. WADHWA)
Executive Engineer-II

Copy to
1. Agreement


26/2/10
Executive Engineer-II

NOT ON ORIGINAL

Copy to:

1. **The Managing Director**, DTTDC, 18-A, SCO Complex, Defence Colony, New Delhi-110024.
2. **The Engineer-in-Chief, (PWD)**, GNCTD, 12th Floor, MSO Building, I.P. Estate, New Delhi-110002.
3. **The Chief Engineer**, DTTDC, Near Petrol Pump, Majnu Ka Tila, Outer Ring Road, Delhi-110054.
4. **The Principal Chief Engineer**, Zone F-1 (PWD), GNCTD, 12th Floor, MSO Building, I.P. Estate, New Delhi-110002.
5. **The Project Manager**, WBP, DTTDC, Near Petrol Pump, Majnu Ka Tila, Outer Ring Road, Delhi-110054.
6. **The Project Manager & Nodal Officer**, Flyover Project Circle, F-13, PWD, Mukarba Chowk, Delhi-110 033.
7. **The Deputy Secretary (PWD-III)**, PWD Secretariat, 5th Level, B-Wing, Delhi Sachivalaya, I.P. Estate, New Delhi-110002.
8. **The Superintending Engineer (A) / (B)**, WBP, DTTDC, Near Petrol Pump, Majnu Ka Tila, Outer Ring Road, Delhi-110054.
9. **The Executive Engineer-I / III / IV / V**, WBP, DTTDC, Wazirabad, Delhi.
10. **The Commissioner**, Works Contract Cell, Sales Tax Building, I.P. Estate, New Delhi-110 002
11. **The Labour Commissioner**, 5, Sham Nath Marg, Delhi-110 054.
12. **The Income Tax Officer**, Contractor Circle, Revenue Building, I.P. Estate, New Delhi-110002.
13. **The Accounts Officer**, WBP, DTTDC, Wazirabad, Delhi-110 054
14. **The Assistant Engineer- 21**, WBP, DTTDC, Wazirabad, Delhi.

[Signature]
 26/2/10
 of Executive Engineer-II
 /c



**Delhi Tourism & Transportation Development Corporation
Limited**
(A Government Undertaking)
Wazirabad Bridge Project



Project Office: Near Petrol Pump, Majnu Ka Tila, Outer Ring Road, Delhi-110 054
Tel:91-11-2381 9595/9696, Fax: 91-11-2381 0358, email: bbw4444@yahoo.in

No. DTTDC/Engg/WB/54(224)/ 1092

Dated: March 16, 2010

Letter of Commencement of Work

To,

M/s Gammon - Construtora Cidade - Tensacciai JV,
Gammon House, Veer Savarker Marg,
P. O. Box No. 9129, Prabha Devi,
Mumbai -400025

Subject: Construction of Bridge & its approaches over river Yamuna downstream of existing bridge at Wazirabad, Delhi. SH:-Main Bridge (Cable Stayed).


- Reference:** (i) Performance Security / Bank Guarantee submitted vide your letter no. GIL /SBP / DTTDC/01/10 dated 11.03.2010 and its amendment vide letter no. GIL/ SBP/ DTTDC / 02/10 dated 15.03.2010.
- (ii) Letter of acceptance of your tender dated 15.04.09 issued vide this office letter no. DTTDC/Engg./WB/54(224)/1042 dated 26.02.2010.

Sir,


You are requested to contact the Assistant Engineer-21, WBP, DTTDC, Wazirabad, Delhi for taking possession of site and starting the work at once.

In continuation to the letters referred to above, you are requested to attend this office to complete the formal agreement within fifteen days from the date of this letter.

Yours faithfully,
For & on behalf of Managing Director, DTTDC


(B.B. WADHWA)
Executive Engineer-II

Copy to: Agreement


Executive Engineer-II


COPY FOR EXECUTIVE ENGINEER-II,
WBP, DTTDC



COPY OF AGREEMENT
VOLUME 1 OF 4

| | | |
|----|--------------------------------------|--|
| 1 | Agreement No. | 06/DTTDC/Engg/WB/EE-II/2009-10 |
| 2 | Name of work | Construction of Bridge and its approaches over River Yamuna downstream of existing Bridge at Wazirabad, Delhi. SH: Main Bridge (Cable Stayed) |
| 3 | Name of Contractor/JV Firm | M/s Gammon - Construtora Cidade - Tensacciai Joint Venture |
| 4 | Estimated Cost of work put to tender | Rs. 465.00 Crores |
| 5 | Tendered Amount (Lumpsum) | Rs. 631.81 Crores |
| 10 | Time Allowed for completion of work | 45 Months |
| 12 | Date of Start | 20.03.2010 |
| 13 | Stipulated Date of Completion | 19.12.2013 |

Certified that this Agreement (Volume 1 of 4) contains 121 pages marked as Page No. 1 to 121.


30/6/10

(B.B. WADHWA)
Executive Engineer-II,
WBP, DTTDC

07C

FORM V
[See rule 21(2)]

FORM OF CERTIFICATE BY PRINCIPAL EMPLOYER

Certified that this office has engaged the applicant **M/s GAMMON - CONSTRUTORA CIDADE - TENSACCIAI - JV** as a Contractor for the work "C/o Bridge and its Approaches over River Yamuna Downstream of existing Bridge at Wazirabad Delhi. SH: C/o Main Bridge (Cable Stayed)". The undersigned undertake to be bound by all the provisions of the Contract Labour (Regulation and Abolition) Act, 1970 and the Contract Labour (Regulation and Abolition) Central Rules, 1971, in so far as the provisions are applicable in respect of the employment of contract labour by the applicant for the above work.



Executive Engineer-IV
Wazirabad Bridge Project, DTTDC,
Aruna Nagar, Majnu Ka Tila,
Outer Ring Road New Delhi - 54

Place: Delhi
Date: 07.07.2010



Delhi Tourism & Transportation Development Corporation Limited
(A Government Undertaking)
Wazirabad Bridge Project



Project Office: Near Petrol Pump, Majnu Ka Tila, Outer Ring Road, Delhi-110 054
Tel: 91-11-2381 9696, Fax: 91-11-2381 0358; email: ee2dttdc@gmail.com

No. DTTDC/Engg/WB/54(224)/ 4236

Dated: September 08, 2017

To,

M/s Gammon-Constructora Cidade-Tensaccial JV,
Signature Bridge Site Office: DDA Land Casting Yard,
Majnu Ka Tila, Wazirabad,
Delhi -110 054.

(Kind attention: Sh. R. Prakash, Additional Chief Project Manager),

Subject: Construction of Bridge & its Approaches over river Yamuna downstream of existing bridge at Wazirabad, Delhi.
SH:-Main Bridge (Cable Stayed) --- Regarding re-scheduling of milestones and grant of Extension of Time.

Agreement No: 06/DTTDC/Engg/WB/EE-II/2009-10

Reference: M/s G-CC-T JV letter nos.: (i) GCT/WB/8847/DTTDC/1622/16 dated 10.06.2016; (ii) 1642/16 dated 25.07.2016 & (iii) 1671/16 dated 06.09.2016

Sir,

Kindly refer to your letter cited letters vide which you have requested for rescheduling of milestones under Sub Clause 5.3 of the Contract / Schedule - F of the Agreement. Based on the various site constraints pointed out by the JV, the competent authority, without prejudice to his any other rights or remedy against M/s G-CC-T JV in respect of any delay, any claims for damages and/or any other provision of this contract or otherwise, has rescheduled the milestones (i), (ii) & (iii) (as mentioned in schedule- F, Clause -5 of the aforesaid agreement) and is given below:

| Sl. No | Mile stone | Components of work | Mile-stone dates as per Agreement | 1 st re-scheduled date of mile-stone vide DTTDC letter no-3683, dated 03.10.2012 | 2 nd re-scheduled date of mile-stone vide DTTDC letter no-767, dated 08.08.2013 | 3 rd re-scheduled date of miles-tone vide DTTDC letter no-1677, dated 27.08.2014 | 4 th re-scheduled date of mile-stone vide DTTDC letter no-3241, dated 16.07.2015 | Present re-scheduling of Mile Stone-I, II III & date of completion of work. |
|--------|----------------|--|-----------------------------------|---|--|---|---|---|
| 1 | Mile stone-I | All foundations (open & well) | 19-09-2012 | 20-09-2013 | No Change | No Change | 16.08.2015 | 25.07.2016 |
| 2 | Mile stone-II | Complete sub-structure | 19-12-2012 | 19-12-2013 | No Change | No Change | 12.11.2015 | 19.09.2016 |
| 3 | Mile stone-III | Fabrication and erection of deck & pylon structure | 19-07-2013 | No Change | 07-08-2014 | 06-01-2015 | 12.06.2016 | 19.03.2017 |

The competent authority, under the provision of Clause 5 of the said agreement, has also extended the date of overall completion of above work, as stipulated in the above said agreement, up to **19.05.2017** without levy of compensation. This is without prejudice to the right of the Government to recover liquidated damages in accordance with the provision of Clause 2 of the said agreement.

Provided that notwithstanding the interim extension hereby granted, time is and shall still continue to be the essence of the said agreement.

Yours truly,

(N K Sarin)
Executive Engineer-II




सत्यमेव जयते

INDIA NON JUDICIAL


Government of National Capital Territory of Delhi

e-Stamp

Certificate No. : IN-DL333749638924100
Certificate Issued Date : 29-Dec-2016 12:51 PM
Account Reference : IMPACC (IV)/ dl867403/ DELHI/ DL-DLH
Unique Doc. Reference : SUBIN-DL867403672067444131140
Purchased by : D T T D C
Description of Document : Article 4 Affidavit
Property Description : Not Applicable
Consideration Price (Rs.) : 0
(Zero)
First Party : D T T D C
Second Party : Not Applicable
Stamp Duty Paid By : D T T D C
Stamp Duty Amount(Rs.) : 10
(Ten only)




.....Please write or type below this line.....



Statutory Alert:

1. The authenticity of this Stamp Certificate should be verified at "www.shcilestamp.com". Any discrepancy in the details on this Certificate and as available on the website renders it invalid.
2. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

Specimen Performa of affidavit of the Principal Employer for issuance of Registration Certificate under the Contract Labour (R&A) Act, 1970 Non-Judicial Paper for Rs. 10..... To be duly notarized



AFFIDAVIT


I, Sh. Narender Kumar Sarin S/o Sh. DALIP SINGH Aged 53 year M.D./Prop./Partner/Owner/HOD/CEO As the case may be) of M/s DTTDC Ltd. Wazirabad bridge Project, Wazirabad, Delhi-110054

I, the above named deponent, do hereby solemnly affirmed and state that I am Executive Engineer (Designation) of M/s Delhi Tourism & Transportation Development Corporation Ltd. and am competent to swear this affidavit

1. That I am being the Executive Engineer (Designation) of the above establishment M/s DTTDC Ltd. and well conversant with the functioning of the company/ establishment and state on oath/ depose this affidavit.
2. That the deponent is Er. N.K. Sarin (as the case may be) of the establishment M/s Delhi Tourism & Transportation Development Corporation Ltd. (hereinafter referred to as the Principal Employer) is an independent legal identity and Principal Employer in accordance with the provision of the contract Labour (Regulation & Abolition) Act, 1970 and rules made thereunder.
3. That the establishment of deponent has entered into an agreement with M/s Gammon - Construtora-Cidade-Tensacciai (Contractor) to carry out the work as per annexure on 20.03.2010 for providing the 800 number of workers, which shall remain in force from 20.03.2010 to 20.03.2015 and further extended upto 30/06/2017
4. That the deponent does not have/ have worker (s) of the contractor (s) establishment deployed/ shall be deployed at the premises of the deponent establishment and / or.

That those workers deployed/ shall the deployed by the deponent and performing the same & similar kind of work as being done by the worker (s) directly employed by the Principal Employer are being / shall be paid the same wages as applicable to the directly employed worker (s) of Principal Employer.


5. That the deponent undertake that each and every worker deployed by the deponent is / are being / shall be paid not less than the minimum rates of wages fixed for their category of employment from time to time by the Govt., of NCT of Delhi under the provision of minimum wages Act, 1948 including overtime/ weekly of etc. and it shall be paid through the account payee cheque / ECS / Bank Transfer (Other than workers engaged in construction work / daily paid). The payment of wages will be made in the presence of authorized representative of the deponent (Principal Employee, and duly verify by him /her.
6. That the deponent shall ensure that all contractors provide (s) all the statutory benefits under the applicable Labour Laws in respect of all the worker (s) deployed/ shall be deployed in the premises of the deponent (Principal employer), failing which the same shall be provided by the deponent as per the provisions of the Contract Labour (R&A) Act, 1970 and rules made thereunder
7. That the process (es)/ Work/ Job(s) on which the contact worker are to be deployed/ engaged is/are not abolished by any Authority or Board under the provisions of Contract Labour (R&A) Act, 1970.
8. That the deponent has uploaded the required information and documents as per check list in their website 'www.delhitourism.gov.in/dttdc/infrastructure/vsp' And the website is not be password protected and will be updated every month, further the required information and documents shall not be removed from the website without prior permission and changes, if any shall be intimated to the Registration Officer.




Deponent

Verification:-

Verified at Delhi on day of 2016, the content of my above affidavit are true and correct, no part of is false and nothing material has been concealed there from.




Deponent



**DELHI TOURISM & TRANSPORTATION
DEVELOPMENT CORPORATION LTD.**

(A Government of Delhi Undertaking)

18-A, DDA Shopping cum Office Complex, Defence Colony,
New Delhi-110024. Tel. : 24647005, 24653177, 24698431



Narinder Kumar Sarin
Executive Engineer (Civil)

Emp. Code : D-3
Date of Birth : 20/01/1963
Blood Group : B-ve

Signature of the Employee

Authorized Signatory

Residence Add. : Flat No.317, Vasudha Apts.
Plot No.41, Sector-9,
Rohini, New Delhi-110085.

Phone : 011-47063737, 987330186

Valid Upto : 31/12/2020

Instruction

1. This card is the property of Delhi Tourism & Transportation Development Corporation, it should be returned at the time of leaving the corporation.
2. This card is not transferable and should be produced as and when asked for.
3. In case of loss of card, duplicate card will be issued at Rs.200/-.